
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2017

ESTIMATE SUMMARY 14:09:01

CONTID: C19557         ESTIMATE NO: 0009 PROG 2005

PCN: 19557-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50A, CANON CITY 1ST TO DOZIER PERCENT TIME:

PROJECT NO: STA050A-024                   

US 50A, CANON CITY 1ST TO DOZIER

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,723,243.54 PARTICIPATING $ $ 34,811.45

AWARD PROJECT AMT: 3,283,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.43

WORK DAYS

WORK DAYS

77.10%

1,310,881.55

34,811.45

34,811.45

34,811.45

$

$

$

$

4,412,361.99

0.00

4,412,361.99

0.00

4,412,361.99

-5,000.00

0.00

4,407,361.99

0.00

AMOUNT DUE 4,407,361.99 34,811.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,811.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

114.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/28/201405/02/2017

04/10/2014

05/05/2014

05/20/2014

07/28/2014
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0005 *Removal of Inlet 10.000

0.000

202-00019  
 

4,000.0010.000

0.00

10.000

EACH

400.00000

0010 *Removal of Pipe 297.000

0.000

202-00035  
 

4,158.00297.000

0.00

320.000

LF  

14.00000

0015 *Removal of Delineator 12.000

0.000

202-00090  
 

39.7212.000

0.00

99.000

EACH

3.31000

0020 *Removal of Concrete Curb Ramp 260.000

0.000

202-00206  
 

6,305.00260.000

0.00

260.000

SY  

24.25000

0021 Rem Conc Curb Ramp ADA Curb Ramp Modification 1,042.100

-0.100

202-00206  
 

25,268.501,042.000

-2.43

1,042.100

SY  

24.25000

0022 Rem Conc Curb Ramp Rem Conc Curb Ramp 188.000

0.000

202-00206  
 

7,520.00188.000

0.00

188.000

SY  

40.00000

0023 Rem Curb and Gutter Remove C&G 207.000

0.000

202-00203  
 

2,898.00207.000

0.00

207.000

LF  

14.00000

0025 *Removal of Asphalt Mat 97.000

0.000

202-00220  
 

776.0097.000

0.00

106.200

SY  

8.00000

0030 *Removal of Asphalt Mat (Planing) 134,642.000

0.000

202-00240  
 

316,408.70134,642.000

0.00

134,642.000

SY  

2.35000

0035 *Removal of Ground Sign 57.000

0.000

202-00810  
 

2,826.6357.000

0.00

80.000

EACH

49.59000

0040 *Removal of Sign Panel 14.000

5.000

202-00821  
 

523.4519.000

137.75

19.000

EACH

27.55000
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0045 Removal of Pedestrian Push Button 8.000

0.000

202-00860  
 

1,200.008.000

0.00

8.000

EACH

150.00000

0050 *Sawing Asphalt Material (10 Inch) 578.000

0.000

202-05030  
 

1,156.00578.000

0.00

640.000

LF  

2.00000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

150.00000

0060 *Structure Excavation 45.000

0.000

206-00000  
 

2,700.0045.000

0.00

45.110

CY  

60.00000

0065 *Structure Backfill (Flow-Fill) 73.000

0.000

206-00065  
 

10,220.0073.000

0.00

73.000

CY  

140.00000

0070 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

5.51000

0075 Silt Fence 75.000

0.000

208-00020  
 

289.5075.000

0.00

100.000

LF  

3.86000

0080 Aggregate Bag 90.000

0.000

208-00035  
 

644.4090.000

0.00

212.000

LF  

7.16000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

400.00000

0090 Storm Drain Inlet Protection (Type 2) 24.000

0.000

208-00052  
 

1,322.6424.000

0.00

50.000

LF  

55.11000

0095 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

900.0020.000

0.00

20.000

HOUR

45.00000
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0100 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

270.006.000

0.00

20.000

HOUR

45.00000

0105 Sweeping (Sediment Removal) 17.000

0.000

208-00106  
 

765.0017.000

0.00

40.000

HOUR

45.00000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

70.000

HOUR

45.00000

0115 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

200.000

HOUR

50.00000

0120 *Adjust Manhole 17.000

0.000

210-04010  
 

20,400.0017.000

0.00

17.000

EACH

1,200.00000

0125 *Adjust Valve Box 2.000

0.000

210-04050  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0126 Adj Valve Box Adjust Valve Box 8.000

0.000

210-04050  
 

7,200.008.000

0.00

8.000

EACH

900.00000

0127 Adj Manhole (Spec) Adjust Manhole 17.000

0.000

210-04011  
 

20,400.0017.000

0.00

17.000

EACH

1,200.00000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

26.920

CY  

60.00000

0131 ABC (CL 6) ABC for Curb Ramps (CIP) 220.500

-0.250

304-06000  
 

24,227.50220.250

-27.50

220.500

TON 

110.00000

0132 Added Item (Each)/ ABC for Curb Ramps 220.500

0.500

900-00007  
 

13,260.00221.000

30.00

221.000

EACH

60.00000
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0135 Hot Mix Asphalt (Patching) (Asphalt) 91.390

0.000

403-00720  
 

11,880.7091.390

0.00

100.000

TON 

130.00000

0140 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

36.000

TON 

108.00000

0145 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 20,511.770

0.000

403-34871  
 

1,805,035.7620,511.770

0.00

20,511.770

TON 

88.00000

0150 Emulsified Asphalt (Slow-Setting) 6,175.000

0.000

411-10255  
 

12,350.006,175.000

0.00

6,917.000

GAL 

2.00000

0155 *Concrete Class B 16.800

0.000

601-01000  
 

10,738.9016.800

0.00

16.800

CY  

639.22000

0160 *23x14 Inch Reinforced Concrete Pipe Elliptical 296.000

0.000

603-02180  
 

65,416.00296.000

0.00

320.000

LF  

221.00000

0162 Added Item (Lump Sum)/ Repair Inlet Lid 1.000

0.000

900-00014  
 

15,262.501.000

0.00

1.000

L S 

15,262.50000

0165 *Vane Grate Inlet Special 10.000

0.000

604-25000  
 

44,600.0010.000

0.00

10.000

EACH

4,460.00000

0170 *Place Grating and Frame 0.000

0.000

604-50065  
 

0.000.000

0.00

6.700

LF  

240.00000

0172 Added Item (Lump Sum)/ ADA Freindly Inlet Grate 1.000

0.000

900-00014  
 

7,480.001.000

0.00

1.000

L S 

7,480.00000

0173 Mobilization (w/o Autopay) Additional Mobilization for 
Inlet Repair

1.000

0.000

626-00100  
 

8,250.001.000

0.00

1.000

L S 

8,250.00000
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0174 Added Item (Each)/ Sanitary Sewer Lids 6.000

0.000

900-00007  
 

828.006.000

0.00

6.000

EACH

138.00000

0175 *Concrete Curb Ramp 201.000

0.000

608-00010  
 

19,937.19201.000

0.00

260.000

SY  

99.19000

0176 Conc Curb Ramp ADA Curb Ramp Modifications 186.300

-0.300

608-00010  
 

18,449.34186.000

-29.76

186.300

SY  

99.19000

0177 Conc Curb Ramp Replace Conc Curb Ramp 191.990

0.010

608-00010  
 

26,880.00192.000

1.40

192.000

SY  

140.00000

0180 Detectable Warnings 388.000

0.000

608-00015  
 

19,240.92388.000

0.00

388.000

SF  

49.59000

0185 *Detectable Warnings (Install Only) 200.000

0.000

608-00016  
 

8,000.00200.000

0.00

210.000

SF  

40.00000

0190 *Curb and Gutter Type 2 (Section I-B) 92.000

0.000

609-21010  
 

2,231.0092.000

0.00

92.000

LF  

24.25000

0191 C and G Ty 2 I-B ADA Curb Ramp Modifications 739.000

0.000

609-21010  
 

17,920.75739.000

0.00

739.000

LF  

24.25000

0192 C and G Ty 2 I-B Replace C and G 207.000

0.000

609-21010  
 

9,315.00207.000

0.00

207.000

LF  

45.00000

0195 *Delineator (Type I) 13.000

0.000

612-00001  
 

184.0813.000

0.00

18.000

EACH

14.16000

0200 *Delineator (Type II) 15.000

0.000

612-00002  
 

264.4515.000

0.00

43.000

EACH

17.63000
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0205 *Delineator (Type III) 5.000

0.000

612-00003  
 

93.705.000

0.00

38.000

EACH

18.74000

0210 *Sign Panel (Class I) 134.800

0.200

614-00011  
 

2,083.05135.000

3.09

135.000

SF  

15.43000

0215 *Sign Panel (Class II) 604.000

0.000

614-00012  
 

10,648.52604.000

0.00

637.000

SF  

17.63000

0220 *Steel Sign Support (2-Inch Round)(Post and Socket) 23.000

0.000

614-01503  
 

4,055.8223.000

0.00

23.000

EACH

176.34000

0225 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

50.000

0.000

614-01573  
 

15,705.0050.000

0.00

55.000

EACH

314.10000

0230 Pedestrian Push Button 8.000

0.000

614-72860  
 

3,200.008.000

0.00

8.000

EACH

400.00000

0235 Pedestrian Push Button Post Assembly 5.000

0.000

614-72863  
 

4,000.005.000

0.00

5.000

EACH

800.00000

0240 Impact Attenuator (Truck Mounted Attenuator) 2.000

0.000

614-85040  
 

55,105.002.000

0.00

2.000

EACH

27,552.50000

0245 *Construction Surveying 1.000

0.000

625-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0246 Const Surveying Survey ADA Ramps 1.000

0.000

625-00000  
 

7,242.501.000

0.00

1.000

L S 

7,242.50000

0250 *Mobilization 1.000

0.000

626-00000  
 

256,000.001.000

0.00

1.000

L S 

256,000.00000
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0255 Public Information Services 1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0260 *Epoxy Pavement Marking 319.490

0.510

627-00005  
 

29,977.60320.000

47.78

320.000

GAL 

93.68000

0265 *Pavement Marking Paint (Waterborne) 804.980

0.020

627-00011  
 

34,156.15805.000

0.85

805.000

GAL 

42.43000

0270 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,550.000

0.000

627-02010  
 

30,217.502,550.000

0.00

2,550.000

SF  

11.85000

0275 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,693.000

0.000

627-30405  
 

23,329.541,693.000

0.00

1,693.000

SF  

13.78000

0280 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

3,670.000

0.000

627-30410  
 

42,461.903,670.000

0.00

3,670.000

SF  

11.57000

0285 *Flagging 2,726.000

0.000

630-00000  
 

65,424.002,726.000

0.00

5,000.000

HOUR

24.00000

0286 Added Item (Dollar)/ CC Enterprises Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

10,376.150

DOL 

1.00000

0290 *Traffic Control Inspection 88.000

0.000

630-00007  
 

17,600.0088.000

0.00

88.000

DAY 

200.00000

0295 *Traffic Control Management 109.000

0.000

630-00012  
 

70,850.00109.000

0.00

109.000

DAY 

650.00000

0300 *Flashing Beacon (Portable) 13.000

0.000

630-80001  
 

15,600.0013.000

0.00

16.000

EACH

1,200.00000
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0305 *Construction Traffic Sign (Panel Size A) 39.000

0.000

630-80341  
 

2,535.0039.000

0.00

40.000

EACH

65.00000

0310 *Construction Traffic Sign (Panel Size B) 76.000

0.000

630-80342  
 

5,320.0076.000

0.00

142.000

EACH

70.00000

0315 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

960.0012.000

0.00

16.000

EACH

80.00000

0320 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

32,000.004.000

0.00

4.000

EACH

8,000.00000

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

7.000

0.000

630-80358  
 

9,800.007.000

0.00

7.000

EACH

1,400.00000

0330 *Drum Channelizing Device 90.000

0.000

630-80360  
 

1,350.0090.000

0.00

200.000

EACH

15.00000

0335 *Traffic Cone 655.000

0.000

630-80380  
 

6,550.00655.000

0.00

655.000

EACH

10.00000

0340 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

826.581.000

0.00

1.000

L S 

826.58000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

777,500.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

-9,335.990

700-70016  
 

-9,335.99-9,335.990

-9,335.99

54,000.000

F A 

1.00000



CONTID: C19557         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0360 F/A Roadway Smoothness Incentive 6,715.600

0.000

700-70018  
 

6,715.606,715.600

0.00

25,000.000

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment 0.000

-22,683.660

700-70019  
 

-22,683.66-22,683.660

-22,683.66

61,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0372 Added Item (Dollar)/ OJT Disincentive Payment -12,704.000

6,352.000

900-00006  
 

-6,352.00-6,352.000

6,352.00

0.000

DOL 

1.00000

0375 F/A Quality Incentive Payment 1.212

60,335.398

700-70025  
 

60,336.6160,336.610

60,335.40

68,665.310

F A 

1.00000

0380 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

38,562.000

F A 

1.00000

0385 F/A Contaminated Soil - Drainage 0.000

0.000

700-70037  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0395 F/A Tree Trimming - ADA Ramps 0.000

0.000

700-70420  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0400 F/A Drainage Improvement - Drainage 0.000

0.000

700-70530  
 

0.000.000

0.00

70,000.000

F A 

1.00000

CAT 3,402,516.0534,828.934,645,641.12CURRENT AMT0200 $ $ $
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PCN: 19557-BID    ESTIMATE RUN 06/05/2017

PROJECT: STA050A-024                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0205 0205 ROADWAY SH115 

0405 *Removal of Asphalt Mat 7,632.040

-0.040

202-00220  
 

61,056.007,632.000

-0.32

7,632.040

SY  

8.00000

0410 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

6,996.000

LF  

2.00000

0415 Unclassified Excavation 979.000

0.000

203-00000  
 

44,055.00979.000

0.00

990.000

CY  

45.00000

0416 Filter Matl (CL A) Class A Filter Matl for SH 115 1,688.000

0.000

206-00510  
 

101,280.001,688.000

0.00

1,688.000

CY  

60.00000

0417 Uncl Excav (Spec) Unclasified Excav (Special) 1,687.000

0.000

203-00040  
 

75,915.001,687.000

0.00

1,687.000

CY  

45.00000

0418 Geotextile (Reinforcement) Triaxial Geogrid for Soil 
Rienforcement

7,921.000

0.000

420-00300  
 

47,526.007,921.000

0.00

7,921.000

SY  

6.00000

0419 Geotextile (Separator) (CL 1) Fabric for Soil 
Reinforcement.

5,352.000

0.000

420-00132  
 

26,760.005,352.000

0.00

5,352.000

SY  

5.00000

0420 Aggregate Base Course (Class 6) 1,757.000

0.000

304-06007  
 

105,420.001,757.000

0.00

1,757.000

CY  

60.00000

0425 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 3,756.360

-0.270

403-34841  
 

405,657.723,756.090

-29.16

3,756.360

TON 

108.00000

0430 Emulsified Asphalt (Slow-Setting) 310.000

0.000

411-10255  
 

620.00310.000

0.00

668.000

GAL 

2.00000

0435 Impact Attenuator (Truck Mounted Attenuator) 2.000

0.000

614-85040  
 

55,105.002.000

0.00

2.000

EACH

27,552.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0205 0205 ROADWAY SH115 

0440 Public Information Services 1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0445 *Flagging 123.500

0.500

630-00000  
 

2,976.00124.000

12.00

1,000.000

HOUR

24.00000

0450 *Traffic Control Inspection 10.000

0.000

630-00007  
 

2,000.0010.000

0.00

30.000

DAY 

200.00000

0455 *Traffic Control Management 17.000

0.000

630-00012  
 

11,050.0017.000

0.00

40.000

DAY 

650.00000

0460 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,800.004.000

0.00

8.000

EACH

1,200.00000

0465 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

700.002.000

0.00

4.000

EACH

350.00000

0470 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

520.008.000

0.00

32.000

EACH

65.00000

0475 *Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

2,240.0032.000

0.00

72.000

EACH

70.00000

0480 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

320.004.000

0.00

16.000

EACH

80.00000

0485 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,000.002.000

0.00

2.000

EACH

8,000.00000

0490 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000
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CAT NO0205 0205 ROADWAY SH115 

0495 *Drum Channelizing Device 88.000

0.000

630-80360  
 

1,320.0088.000

0.00

150.000

EACH

15.00000

0500 *Traffic Cone 170.000

0.000

630-80380  
 

1,700.00170.000

0.00

250.000

EACH

10.00000

0505 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

826.581.000

0.00

1.000

L S 

826.58000

CAT 975,647.30-17.481,043,403.78CURRENT AMT0205 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0515 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0520 Sanitary Facility 1.000

0.000

620-00020  
 

4,198.641.000

0.00

1.000

EACH

4,198.64000

CAT 34,198.640.0034,198.64CURRENT AMT0400 $ $ $

$ 4,412,361.9934,811.45$5,723,243.54$CURRENT AMTPROJECT TOTAL


